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	Time Frame for Procurement Actions

	With Pre-Qualification25

	All Values Are Given in Rupees Million & Periods are in Weeks

	
	More
than
	Between

	
	3,000
	2,000 &
3,000
	1,000 &
2,000
	500 &
1,000
	250 &
500
	100 &
250
	25 &
100

	Scrutinize PQ application form and approval by TEC26
	3
	3
	3
	2
	2
	2
	1

	Invitation for PQ
	1
	1
	1
	1
	1
	1
	1

	Issue PQ Applications
	4
	4
	4
	4
	4
	4
	4

	Evaluate PQ applications by TEC27
	6
	5
	5
	3
	4
	3
	4

	Scrutinize bidding document and approval by TEC28
	
	
	
	
	
	
	

	Issue of bidding documents
	1
	1
	1
	1
	1
	1
	1

	Closing of bids
	12
	10
	8
	6
	6
	6
	3

	Evaluation by TEC
	12
	10
	9
	8
	6
	4
	3

	Review of TEC recommendation by PC
	2
	2
	2
	2
	2
	1
	1

	Appeal Procedure/Determination by PC29
	4
	4
	4
	4
	4
	4
	

	Approval of the Council
	4
	4
	4
	4
	4
	4
	

	Issue of Letter of Acceptance
	1
	1
	1
	1
	1
	1
	1

	Contract agreement Signature
	4
	4
	4
	4
	2
	2
	2



25 Preparation of PQ application and preparation of design/bidding documents not included 
26 Add two weeks days for concurrence from foreign funding agency (if required) 
27 Add two weeks for concurrence from foreign funding agency (if required) 
28 Add two weeks for concurrence from foreign funding agency (if required) 
29 If required 



   Time Frame for Procurement Actions
Without Pre-Qualification31
All values are given in rupees million & periods are in weeks
	
	More
	
	
	
	Between
	
	
	
	
	

	
	than
	
	
	
	
	
	
	
	
	
	

	
	3,000
	2,000 &
	1,000 &
	500 &
	250 &
	100 &
	25 &
	5 &
	1 &
	

	
	
	3,000
	2,000
	1,000
	500
	
	250
	100
	25
	5
	

	Scrutinize
	
	
	
	
	
	
	
	
	
	
	

	bidding
	
	
	
	
	
	
	
	
	
	
	

	documents and
	3
	3
	3
	2
	2
	
	2
	1
	1
	1
	

	approval by
	
	
	
	
	
	
	
	
	
	
	

	TEC32
	
	
	
	
	
	
	
	
	
	
	

	Invitation for Bid
	1
	1
	1
	1
	1
	
	1
	1
	1
	1
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Closing of bids
	12
	10
	8
	6
	6
	
	6
	4
	3
	3
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Evaluation by
	12
	10
	9
	8
	6
	
	4
	4
	2
	2
	

	TEC
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Review of TEC
	
	
	
	
	
	
	
	
	
	
	

	recommendation
	2
	2
	2
	2
	2
	
	1
	1
	1
	1
	

	by PC
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Determination by
	
	
	
	
	
	
	
	
	
	
	

	Procurement
	2
	2
	2
	2
	2
	
	2
	1
	1
	1
	

	Committee33
	
	
	
	
	
	
	
	
	
	
	

	Appeal
	4
	4
	4
	4
	2
	
	2
	
	
	
	

	Procedure34
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Approval of the
	4
	4
	4
	4
	
	
	
	
	
	
	

	Council 35
	
	
	
	
	
	
	
	
	
	
	

	Issue of Letter of
	1
	1
	1
	1
	1
	
	1
	1
	1
	1
	

	Acceptance
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Contract
	
	
	
	
	
	
	
	
	
	
	

	agreement
	4
	4
	4
	4
	2
	
	2
	2
	2
	1
	

	Signature
	
	
	
	
	
	
	
	
	
	
	




31 Preparation of PQ application and preparation of design/bidding documents not included 

32 Add two weeks days for concurrence from foreign funding agency (if required) 

33 Add two weeks for concurrence from foreign funding agency (if required) 
34 If required 
35 If require 

	Time Frame for Procurement Actions for Consultancy Services

	All values are given in rupees million & periods are in Days

	When Competitive Procedure (QCBS, QBS, FBS & LCS) or (CQS)

	
	Less
than
01
	

01-05
	

05-10
	

10-20
	

20-50
	

50-80

	Preparation of TOR
	03
	05
	07
	10
	15
	21

	Preparation of TCE
	03
	04
	04
	04
	05
	05

	NOL from FFA
	07
	07
	07
	07
	07
	07

	Inviting EOI
	03
	03
	03
	03
	03
	03

	Preparation  of Long List

	02
	02
	02
	02
	02
	02

	Preparation  of Short List

	05
	05
	05
	05
	07
	07

	Preparation of RFP

	02
	02
	02
	03
	03
	03

	NOL from FFA

	07
	07
	07
	07
	07
	07

	Approve RFP and short list by respective CPC
	07
	07
	07
	10
	10
	10

	Inviting Proposals

	14
	14
	14
	21
	21
	40

	Technical  Evaluation
	14
	14
	14
	14
	14
	14

	NOL from FFA

	07
	07
	07
	07
	07
	07

	Approve Technical  Evaluation by respective CPC
	07
	07
	07
	07
	07
	07

	Opening of Financial Proposal

	10
	10
	14
	14
	14
	14

	Financial Evaluation

	07
	07
	14
	14
	14
	14

	Combined / Final Evaluation

	07
	07
	07
	07
	07
	07

	NOL from FFA

	07
	07
	07
	07
	07
	07

	Approve Final Evaluation  by respective CPC
	07
	07
	07
	07
	07
	07

	Issue of letter of acceptance
	07
	07
	07
	07
	07
	07

	Signing of Contract agreement
	07
	07
	07
	07
	07
	07





